FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER 2015

Date: October 13, 2015

CONTRACTOR: Ailan Shintani, inc.

ADDRESS: 94-409 Akoki Street Contract No. 63092 [ /]/-

City, State ZIP: Waipahu, HI 96797 DAGS Job No. 12-10-0719

PROJECT TITLE: 1CSD Mauna Kapu Radio Site, Site Inprovements and Building Renovations

CONTRACT B H

[£#7 SUBMITTAL REGISTER [ # COMMENCEMENT REQUIREMENTS
Basic Contract Amount S 511,000.00  |oue MONTHLY: | ] PROJECT SCHEDULE

[ ] DALY REPORTS [ ) PAYROLL ARFIDAVIT

mgnmmmsw [#1 CONTRACT NUMBER
|| #T PROJECT NAME AND LOCATION | } AL SIGNATURES

) AS HEED - WASTE REDUCTION PROGRESS REFORT

CHANGE ORDERS SPECIALTY | MISC:
Total $ - i ] AIR CONDITION ACCEPTANCE [ }PAINT ACCEPTANCE
Adjusted Contract Amount $ 511,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 084%  § 4,778 #0IVID! § - b 4,778
Retained REDUCED[ ] 3 238 $ - 5 238
Amount Subject to Payment 5 4,540 $ - 5 4,540
Payments to Date $ - $ - b -
Payments Now Due 3 4,540 $ - $ 4,540
Payment No. FINALJ ] 1
Remarks: For projects already Accepted andlor
Completed, dalete St Of Contract Time and FOR OFFICE USE ONLY 2. | cartify that the abova bill is correct, just, that paymant has not been received, and ai
sdd.. payroll affidavits have bean submitied, are cument, or proper deductive exclusions have
[ ]Project Acceptance Date besn made 1o this request; and |east 80% of our worklorce resides in Hawzii. [ JAs a
[ ]Project Compilation Date preferred contractor, | have submitted all apprenticeship approval forms.
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CPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of; SEPTEMBER 2015

Alou. Slintuw, Tue.

Name of Contractor

/

[0=23 =19

Columnar totals shall be equal in dollar value to that on
the Monihly Estimate Sheet

Date

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63092
PROJECT TITLE: ICSD Mauna Kapu Radio Site, Site Improvements and Buth  DAGS Job No.: 12-10-0719
—
)

% CONTRACT

9 BASIC CONTRACT| COMPL. %) RETN AMOUNT

D |PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] TO DATE| CMPL| .‘Zﬂ RETAINE
Alan Shintani, Inc. General Contractor ABC-13068 $5242,719 $4.778] 1.97% 5% $238)A

SuB-

CONTRACT

BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT

SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATEL CMPLH ‘_’/_o| RETAINED

Aloha Steel Reinforcing Stesl C-18893 $3,600 $0| 0.00% 5% 50

|Mutua! Welding Structural Steel ABC-440 $15.880 S0 000% 5% 50

Taketa Sheetmetal Roofing C-5343, C9368 $9,5701 50 0.00% 5% 30

Cuillopo Painting Painling C-25760 §4.985 50|  0.00% 5% 50

Paul's Electric Electrical ABC-26840 $221,700 50|  0.00% 5% $0

Ron's Contruction A.C. Pavemant ABC-8651 36,446 S0 0.00% 5% 50

Royal Palim Landscaping ABC-14300 $6,100 $0;] 0.00% 5% $0
Tolal Retained from Subs $268.281 50 50[|B

| $511.000] 54,778)
| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $238]
| certify that the above retentions are correct for this request.
Checked/Verified by:

PMT

Initial - Project Inspector or Enginesr



STATE OF HAWAII

DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

Department of Accounting and General Services

Division of Public Works

For the Month of: SEPTEMBER 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63092
PROJECT TITLE: ICSD Mauna Kapu Radio Site, Site Improvements and  DAGS Job No.: 12.10-0719
o CHANGE
% CRDER
o LICENSE CHANGE ORDER] COMPL. %| RETN AMOUNT
E)' PRIME CONTRACTOR |TRADE NOQ. AMOUNT| TODATE] CMPL % RETAIN!_EE
Alan Shintani, inc General Contractor ABC-23456 30 $0| #DIviol 5% S0}A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL.{ %] RETN| AMOLINT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Sub A 50 0| #DIvio! 5% 50
Sub B 50 $0| #DIV/iO! 5% 80,
HDIVID! 5% 50
#DIVI0! 5% 30
#DIV/O! 5% S0
#DIVIO! 5% 50
#DIVIO! 5% 50
HOIvIO! 5% S0
#OIVO 5% 50
HDIVID! 5% 0
#DIVIO! 5% S0
#DIV/0! 5% 30
#DIvVIO! 5% 30
#DIV/D! 5% 50
H#DIVID! 5% 50
HOIVID! 5% 50
#OIVID! 5% S0
#DIVIO! 5% 30
Total Retained from Subs 50 50 50|B
| 50 50|
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+8) | $0
| certify that the above retentions are correct for this request.
Checked/Verified by:

e Bl obrny Tue .

Name of Contractor

#-33-1Q

Date

Columnar totals shall be equal in dollar value o that on
the Monthly Estimate Sheet

Fma

Inilial - Project Inspactor or Enginewr



j STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: ICSD MAUNA KAPU RADIO SITE - SITE IMPROVEMENTS AND

BUILDING RENOVATIONS

BILLING MONTH: September-15 DAGS JOB NO.: 1 2-10-0719 CONTRACT NO.: 63092

CONTRACTOR: SHINTANI, ALAN INC,

VENDOR CODE: 31089100

Original Contract Payment Suffix:

Suffix Fund Symbaol Amount Earned Retainage Amount Due
o1 B11-420M $4,778.00 $238.00 $4,540.00
Totals: $4,778.00 $238.00 $4,540.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earped Retajnage Amount Due
B11-420M $0.00 $0.00 £0.00
Totals:
Grand Total: $4,778.00 $238.00 $4,540.00
Y A« 0CT 30 2075
Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 31089100

Cost Code 3A1
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